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ESTIMATE RUN 07/09/2014

ESTIMATE SUMMARY 13:11:24

CONTID: C19252         ESTIMATE NO: 0007 PROG 2005

PCN: 19252-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

K-16-W BRIDGE REPLACEMENT PERCENT TIME:

PROJECT NO: ER067A-029                    

K-16-W BRIDGE REPLACEMENT

NAME OF ROAD: 067A

PROJECT COUNTIES: FREMONT, REGION 2

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 07/09/2014 DATE TIME STARTED 04/29/2013

9002 N. MOORE RD. DATE LET 01/24/2013 DATE WORK BEGAN

 DATE AWARDED 02/06/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/15/2013 DATE ACCEPTED

LITTLETON CO 80125                  DATE NOTICE TO PROCEED 04/29/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,814,395.71 PARTICIPATING $ $ 46,393.44

AWARD PROJECT AMT: 1,060,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

252.60

FIXED COMPLETION DATE

FIXED COMPLETION DATE

69.18%

559,151.44

46,393.44

46,393.44

46,393.44

$

$

$

$

1,255,244.27

0.00

1,255,244.27

0.00

1,255,244.27

-15,900.00

0.00

1,239,344.27

0.00

AMOUNT DUE 1,239,344.27 46,393.44

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 46,393.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

437.0 TIME ALLOW: 10/18/2013 ??:??:??

ORIG TIME ALLOW: 7/3/2013 ??:??:??



CONTID: C19252         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 19252-BID    ESTIMATE RUN 07/09/2014

PROJECT: ER067A-029                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:11:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Mobilization 1.000

0.000

626-00000  
 

69,077.871.000

0.00

1.000

L S 

69,077.87000

0010 *Highway Design & Construction 1.044

0.000

631-00100  
 

430,178.831.044

0.00

1.772

L S 

412,048.69000

0015 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

160,000.000

F A 

1.00000

0020 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0025 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

4,700.000

F A 

1.00000

0030 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0035 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

7,200.000

F A 

1.00000

0040 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

4,100.000

F A 

1.00000

0045 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

1,280.000

HOUR

1.00000

0050 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

40,000.000

F A 

1.00000

0052 Added Item (Dollar)/ Martin Marrietta Lien -62,293.440

62,293.440

900-00006  
 

0.000.000

62,293.44

0.000

DOL 

1.00000
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PCN: 19252-BID    ESTIMATE RUN 07/09/2014

PROJECT: ER067A-029                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:11:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0053 Added Item (Dollar)/ Loya Construction Lien 0.000

-15,900.000

900-00006  
 

-15,900.00-15,900.000

-15,900.00

0.000

DOL 

1.00000

0061 Added Item (Lump Sum)/ Channel Redsign Earthwork 1.000

0.000

900-00014  
 

84,476.811.000

0.00

1.000

L S 

84,476.81000

0062 Bridge Design and Construction New Design of Channel 
Upstream Improvements.

1.000

0.000

631-10002  
 

21,233.351.000

0.00

1.000

L S 

21,233.35000

0063 Added Item (Lump Sum)/ Revised Channel Work 1.000

0.000

900-00014  
 

37,303.961.000

0.00

1.000

L S 

37,303.96000

0064 Added Item (Lump Sum)/ Bridge Rental for Detour 1.000

0.000

900-00014  
 

50,000.001.000

0.00

1.000

L S 

50,000.00000

CAT 676,370.8246,393.441,235,522.27CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0060 *Bridge Design and Construction 1.000

0.000

631-10002  
 

534,303.031.000

0.00

1.000

L S 

534,303.03000

CAT 534,303.030.00534,303.03CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0065 Field Office (Class 2) 1.000

0.000

620-00002  
 

31,578.741.000

0.00

1.000

EACH

31,578.74000

0070 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

10,015.971.000

0.00

1.000

EACH

10,015.97000

0075 Sanitary Facility 2.000

0.000

620-00020  
 

2,975.702.000

0.00

2.000

EACH

1,487.85000

CAT 44,570.410.0044,570.41CURRENT AMT0400 $ $ $

$ 1,255,244.2646,393.44$1,814,395.71$CURRENT AMTPROJECT TOTAL


